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Albemarle Emergency 
Communication Center 04/10/97 8/2/2000 NCAS 6/21/2001 Complete

Albemarle Fire Department 04/10/97 8/2/2000 NCAS 6/21/2001 Complete

Bedford County Sheriff's Office 02/03/00 unknown NCAS None Will be ready to test 6/14
Franklin County Communications 
Center 07/31/00 unknown NCAS None Drive testing due completion 6/14

City of Galax Police Department 10/26/99 unknown NCAS None Waiting to order trunks
Grayson County Sheriff 10/26/99 unknown NCAS None Secondary PSAP- Calls will route to Galax

Martinsville/Henry County 911 
Communications Center 10/07/99 1/25/2002 NCAS Yes Live
City of Lynchburg 911 07/07/99 1/5/2001 NCAS None Complete

Christianburg Police Department 
(Montgomery County) 03/08/01 unknown NCAS None Drive testing due completion 6/14

Roanoke City Communications 
Department 01/16/01 unknown NCAS None Drive testing due completion 6/14

Roanoke County Police Department 02/02/01 unknown NCAS None Drive testing due completion 6/14
Rockbridge County Sheriff's 
Department 03/29/00 7/30/2001 NCAS 5/23/2002 Drive testing due completion 6/14

Salem City Police Department 11/30/00 unknown NCAS 3/22/2002 Drive testing due completion 6/14

Shenandoah County Sheriff's Office 07/07/99 N/A NCAS None No Coverage
Buckingham Co 911 None unknown NCAS None No Request
Smyth Co 911 5/3/2002 2-Oct NCAS None Just received request
Wytheville City None unknown NCAS None No Request
Patrick Co 11/7/2001 unknown NCAS None Ready to test, deployment Immenent
Vinton PD, Roanoke Co 5/23/2002 NCAS NCAS None Just received request
Greene County ECC 5/23/2002 NCAS NCAS None Just received request
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